2000 E. 88" Ave. Suite 100 y LW ic il e f 1| [Attention: Alan Fetters
Telephone: 907/258-0050 R iyl ! // )
Telecopy: 907/279-5710 UL JANZ6 2011 | V)

T0: AIDEA RE: Akutan EDS Conversion & Related Upgrades

AFA‘ A t AEA09-022
Alaska Energy Authority greemen

813 West Northern Lights Blvd.

Anchorage, AK 99503

LETTER OF TRANSMITTAL

WE ARE SENDING YOU Attached [ ] Under separate cover via the following items:

[] Change Order ] Contract/NTP [] Copy of Letter [] Invoice ] Mylars

[] Plans [] Prints [] PS&E [] Shop Drawings [] Specifications
[] Other: LEARE
Copies Date No. Description
1 Photographic Portion of Project Progress Report 3 covering period 9/1/2010
through 10/15/2010
THESE ARE TRANSMITTED as checked below:
[] For approval [] Approved as submitted [] Resubmit _____ copies for approval
[] For your use [] Approved as noted [] Submit copies for distribution
[] As requested [] Returned for corrections [] Return corrected prints

[] For review & comment [

[ ] PRINTS RETURNED AFTER LOAN TO US
REMARKS:

Copy to: Project File %7? @ ;
Signed: @/@3 A

Sharon Poston, Sr. Project Coordinator
If enclosures are not as noted, kindly notify us at once.



9/1/2010
EXCHANGING LEAKING XFMR FOR REPLACEMENT

Leap-frogging Equipment with Lumber to
Protect Homeowners' Lawns

Setting Vault




9/1/2010
RELOCATED TRANSFORMER 8 AT HOTEL

Stairs leading to basement of
Hotel
(Inadequate space for new Xfmr &
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9/2/2010
Terminating Transformers & Installing Streetlight
Wire

Terminating New
Transformer 15

Secondary Wire Staged for
Streetlights




9/3/2010
STREETLIGHT WIRE & U-GUARD WORK

-

Working on Streetlights

Standing Water Preventing Switch-out
of Transformer 10 & Vault
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9/6/2010 Old Xfmr Atop New Xfmr 9 Vault
Attempting to Remedy Low Voltage Issues

"

.
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9/8/2010
Installing New Xfmr 2

Preparing to Set Vault

Installing Xfmr




9/10/2010
INSTALLING FLUSH-MOUNTED HAND HOLES

Newly Installed Flush-
Mounted Hand Hold

Previously Existing Above-
Ground Secondary
Pedestal (Now Removed)




9/11/2010
DRAINING, TESTING, DELIVERING OLD TRANSFORMER OIL

I ?'; " DISPOSAL O

Timing PCB Test I

Negative PCB Test
Draining Transformer Oil ga Results
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Bevaar [ i coOmtruction & momntennsce

Seplewled 11, 2010

Trident Seatooas
Abutan, Alasks 77553
Attry Carl. Plart Manages

To Whom it May Concern
L Tyker Willin, cartity That 3Hl testag om francasmars in queition with regends to PCB content 1 o has

o t0 3HEW e e 50 PP [parts per il
1 Bingidation at SOCFR761 1

g it
Letter certifying PCB content of oil
from Transformers not labeled as .
9303 Lewls Luop © Wanille, Nni:l 7;”#‘
non PCB as less than 50 ppm B e e Drained Qil Delivered to Trident for Incineration







9/15/2010
TERMINATING INSIDE TENT DUE TO WEATHER

1] QUICKFISH 3
m‘é POP-UP PORTABLE
1) :




28

HAZARDOUS VOLTAGE INSIDE.
CAN SHOCK, BURN, OR CAUSE DEATH.
KEEP OUT.
\F OPEN OR UNLOCKED, IMMEDIATELY
CALL POWE

R AND LIGHT UTILITY.




9/17/2010

J-BOX TERMINATION

.Ji w‘&@
2

J-Box B

J-Box C Closeup




9/19/2010
TERMINATING

New Transformer 12







9/22/2010
ALL OUTSIDE LABELING COMPLETED

Junction Boxes

Transformers




9/24/2010
POWERHOUSE BUS WORK




9/26/2010
DRAINING & TESTING OLD 3-PHASE TRANSFORMER OIL




9/27/2010 BARRELS OF TESTED TRANSFORMER OIL
LOADED FOR DELIVERY TO TRIDENT FOR INCINERATION




9/28/2010
HAULING RETIRED TRANSFORMER FOR RECYCLING & PROTECTING NEW TRANSFORMER

Transformer 1 at Powerhouse

Installing Protective Boulders Around New |




9/30/2010
REPAIRING BOARDWALK & REPLACING PEDESTAL

Rebuilding Boardwalk Near Project Staging Area

New Flush-Mounted Hand Hole Which Replaced
Old Secondary Pedestal at City Office




10/1/2010
COLLECTING & LOADING TRASH TO HAUL TO DUMP




10/3/2010
PLACING TRANSFORMER 14 & COMPLETED BOARDWALK REBUILD

Using Backhoe to Position 3-Phase Transformer 14 at Hydro I

I Rebuilt Boardwalk




10/4/2010
PROJECT ENGINEER’S CHANGES

Transformer 1-Primary Side

Secondary Side-Before

Secondary Side-Corrected

Transformer 3 Secondary Side-Before

Transformer 3 Secondary Side-Corrected




10/6/2010-10/9/2010
NEW STREETLIGHT WIRE & U-GUARD




10/10/2010
ALL TRANSFORMERS LOCKED

Existing Service Disconnect & CT Can at School



FET lGHT POLE BLOGK
RAMP TO RESTA




10/14/2010
ALL JUNCTION BOXES LOCKED




